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SSUMMARYUMMARY  
 
Waste Management (WM) consists of the Solid Waste Storage and Disposal, Project Baseline Summary 
(PBS) WM03, Work Breakdown Structure (WBS) 1.2.1; Solid Waste Treatment, PBS WM04, WBS 1.2.2; 
Liquid Effluents - 200 Area, PBS WM05, WBS 1.2.3.1; and the Waste Encapsulation and Storage Facility, 
PBS TP02, WBS 1.4.2. 
 
PBS WM05 is divided between WBS 1.2.3.1, Liquid Effluents (200 LEF) and WBS 1.2.3.2, 310 TEDF/340 
Facility (300 LEF).  The 310 TEDF/340 Facility work scope is included in the River Corridor Project, 
whereas the Liquid Effluents (200 LEF) work scope remains in Waste Management.  For the purpose of 
performance analysis, PBS WM05 is reported in its entirety in the Waste Management Project (WMP), 
which has the majority of the work scope and funding. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, RL) shows one of one milestones (100 percent) 
completed early.  Tri-Party Agreement milestone, M-91-12, “Initiate Thermal Treatment of Contact-
Handled  Low Level Mixed Waste (CH-LLMW),” was renegotiated with two milestones established in 
2002 and 2005. 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of April 30, 2001.  Other data is updated as noted. 
 

NNOTABLEOTABLE  AACCOMPLISHMENTSCCOMPLISHMENTS  
 
Accelerate Readiness to Receive Spent Nuclear Fuel (SNF) K Basin Sludge - Seven deck sections 
have been cleared at T Plant and significant progress has been made on the remaining deck sections. WM is 
on schedule to complete the clearing of ten sections this fiscal year.   
 
Mixed Low Level Waste (MLLW) Treatment/Disposal – WM completed two (2) additional shipments 
of thermally treatable waste to ATG Inc. (a total of 125 cubic meters [m3] this fiscal year).  Combining this 
with the 446 m3  of hazardous debris shipped to ATG for macroencapsulation this fiscal year gives a total of 
571 m3  between the two contracts.  ATG is awaiting analysis results from their contracted laboratory on 
samples of thermal treatment residues (vitrification waste) that came from the initial thermal treatment 
campaign of Hanford’s waste.  

 
Transuranic (TRU) Waste Retrieval - The procedure for updating SWITS information on retrieval drums 
has been approved for use.  Containers will be updated and readied for transfer to CWC. The Engineering 
Change Notice for HNF-2209, TRU Drum Safety Analysis Report for Packaging (SARP), has been developed 
and transmitted to RL for approval.  The ECN will allow for higher drum weight limits and increased transfer 
efficiency. 

 
TRU Waste Processing - Fiscal Year to Date (FYTD) production through May 16, 2001: 620 
Nondestructive Examination (NDE), 633 Nondestructive Assay (NDA), 222 Headspace Gas Analysis, 58 Glove 
box Repackaging, 7 Visual Examinations (VE), four shipments to the Waste Isolation Pilot Plant (WIPP) and 
35.2 m3  certified.  

 
Liquid Waste Processing - From October 1, 2000 through May 13, 2001, 16.4 million gallons of 
wastewater were processed through the 200 Area Effluent Treatment Facility supporting the Environmental 
Restoration Contractor 200-UP-1 Groundwater. 
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Support to Nuclear Material Stabilization (NMS) Project - In May, the first shipment of Hanford ash 
was received.  This is the first of approximately 25 shipments required to meet ash stabilization 
commitments.  Two revisions to the SARP were approved to allow shipments to commence. 
 
Support to River Corridor Project (RCP) - The last Solid Waste Disposal Box (SWDB) was removed 
from the transport container and placed into a vault for final storage at the CWC.  

 
Waste Encapsulation and Storage Facility (WESF) Upgrades- The facility completed the installation 
of a temporary electrical feeder panel and the tie-in of temporary feeder cables to all five WESF Motor 
Control Centers (MCCs). Completion of this work allowed electricians to begin pulling in new permanent 
feeder cable between the WESF substation and the five MCCs. 

 
WMP Voluntary Protection Program (VPP) - The WMP VPP Strategic Plan was developed.  It calls for 
completion of the project VPP self assessment in August, review of assessment results and development of 
an improvement plan in September, application submittal in October, and a DOE-HQ on-site review in 
December/January.  The Strategic Plan has been distributed to all employees with a letter from the WMP 
Vice President.  To raise both the employee and management awareness of VPP, the VPP Steering 
Committee developed a web site containing project specific VPP information.  A monthly training bulletin 
(WMP VPP TidBits) is also utilized as part of the awareness and educational effort.   
 

SSAFETYAFETY  
 
During April, there was one OSHA Recordable Case, nine First Aid Cases, one Report Only Case and one 
Not Job Related Case.  A significant decrease in First Aid Cases has been noted at WMP.  WM has 
achieved 2 million hours without a lost away workday.  The WRAP project completed five years of 
operation without a lost time injury on May 22, 2001. 
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ISMS SISMS STATUSTATUS  
 
• Concentrated efforts are being made to develop Performance Indicators required by the contract 

comprehensives for safety performance, the ISMS sustain and maintain effort, and ensuring 
operations are conducted in accordance with the System Description.   The effort includes the ISMS 
Center of Expertise, Executive Management, and Facility Management. 

 
 

CCONDUCT OF ONDUCT OF OOPERATIONS PERATIONS   
  

 
 
 

  
  
  
  
  
  
  

BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  
 

BreakthroughsBreakthroughs  
 
Nothing to report at this time. 
 

Opportunities for ImprovementOpportunities for Improvement  
 
Hanford/Nevada Test Site Waste Generator Summit Meeting  - A Summit meeting is being 
planned to develop strategies for DOE Complex mixed low-level and low-level waste disposal.  The 
Summit is being planned for June 26-28, 2001 in Lakewood, CO.  Specific topics for discussion at the 
conference which will potentially present opportunities for improvement of both Complex-wide and 
Hanford programs include:  

• Implementation of the Waste Management Programmatic Environmental Impact Statement 
(PEIS) record of decision 

• DOE Disposal Program Standardization (waste acceptance criteria comparison, audits versus 
verification) 

• Disposal Costs 
• Waste Forecasts 
• Disposal Site Performance Measures 
• Development of a DOE Complex Integrated Schedule (national disposal strategy) 
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T Plant Canyon Preparation for Receipt of Spent Fuel Sludge  - WM continues to prepare the T 
Plant canyon.  Opportunities for improvement include size reduction of the two TRU PUREX towers in the 
T Plant Canyon.  The Hanford As Low As Reasonably Achievable (ALARA) Center has been instrumental in 
this planning effort and assisting with the best method to complete the size reduction and packaging of 
this highly contaminated equipment.  ALARA fixative will be applied to reduce smearable contamination 
and the majority of the size reduction will utilize the LaBounty shear. 
 

UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 
MLLW Treatment - Continue commercial waste treatment at ATG and treated waste receipt and 
disposal at the Low Level Burial Grounds (LLBG).  
 
TRU Recertification Audit - The Hanford TRU recertification audit is scheduled for the week of  
June 11, 2001, and will include the use of the PFP’s NDA and Visual Examination (VE) technique. 
 
Land Disposal Restriction (LDR) Report - The CY 2000 LDR report is on schedule for transmittal to 
RL by June 15, 2001 and issuance by RL to the regulators by June 30, 2001.  Upcoming activities include 
incorporation of comments from the final RL and contractor review of the draft document, which ended 
May 17, 2001.  In addition, a TPA change request will be developed, in accordance with Ecology 
expectations, to formalize some of the proposed milestones contained in the report.   
 
TRU Waste Retrieval - Drum transfers to CWC are to resume in June.  The contract for assay 
equipment and services is expected to be released, the vendor mobilized, and in-trench assay begun by 
the end of June. 
 
TRU Waste Shipment - The next shipments to WIPP are scheduled for June 28th, July, and August 
2001.  The Carlsbad Field Office has indicated these shipments are contingent upon availability of 
TRUPACTs with priority to Rocky Flats and Idaho National Engineering Laboratory (INEEL).  
 
Tri-Party Agreement Milestone M-91-03, “Submit Hanford Site TRU/TRU Mixed (TRUM) 
Waste Project Management Plan (PMP) to Ecology" - Ecology has not approved completion of  
M-91-03.  Ecology has completed its preliminary review of the PMP, which was favorable.  Ecology and 
DOE-RL have agreed to a further extension of the dispute into June 2001 to allow sufficient time for 
preparation of a Tri-Party Agreement (TPA) change request. 
 
Support to River Corridor Project (RCP) - Support continues to the 324 facility in the shipment and 
placement of Hittman liners in the LLBG to meet the July 31, 2001 commitment date.     
 
Liquid Waste Processing – Continue groundwater processing at the 200 Area Effluent Treatment 
Facility. 
 
Accelerate Readiness to Receive Spent Nuclear Fuel K Basin Sludge - By September 30, 2001: 
1) Complete clearing of the remaining 3 sections of the T Plant deck;  2) Complete safety basis 
documentation and install long-lead procurements;  3) Install handling, drying and loading equipment;  
4) Initiate contractor readiness activities, and  5) Complete removal of four large pieces of equipment. 
 
Nuclear Material Stabilization Support  - Continue to receive waste in support of the Plutonium 
Finishing Plant (PFP) Hanford ash processing through November 2001.  Support resolution of NDA 
recalibration efforts at PFP. 
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MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  
 

          

FISCAL YEAR-TO-DATE   REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 2001

Enforceable Agreement 1 0 0 0 0 2 0 3
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0
RL 0 0 0 0 0 0 0 0

Total Project 1 0 0 0 0 2 0            3*  
 
* TPA milestone, M-91-12, “Initiate Thermal Treatment of Contact-Handled  Low Level Mixed Waste 
(CH-LLMW),” was renegotiated.  Two new milestones have been established for December 2002 and 
December 2005.  The previous M-91-12 milestone has been removed from the above chart. 
 
Only TPA/EA milestones and all FY 2001 overdue and forecast late milestones are addressed in this 
report.  Milestones overdue are deleted from the Milestone Exception Report once they are completed.  
The following chart summarizes the FY 2001 TPA/EA milestone achievement and a Milestone Exception 
Report follows.   The last milestone table summarizes the first six months of FY 2002 TPA/EA milestones.  
 

 
 

 

FY 2001 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 
M-91-13  
(A1C-01-001) 

Initiate Disposal of  
CH-LLMW 
 
 

Due 06/30/01 – Completed  
9/15/1999 

M-91-18  
(WMP-01-001) 

Transmit T-Plant 
Sludge Storage 
Conceptual Design to 
Ecology 
 

Due 06/29/01 – On Schedule 

M-26-05H  
(WMH-00-006) 

Prep Biennial Tritium 
Treatment Technology 
Evaluation report 
 

Due 08/31/01 – On Schedule 

DNFSB Commitments 
      Nothing to report at this time. 

  
 

 
Green 

 
Green 

 
Green 

 
Green 
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MMILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT  
 
     BaselineBaseline  ForecastForecast 

Number/WBSNumber/WBS  LevelLevel    Milestone TitleMilestone Title    DateDate  DateDate  
 

Overdue Overdue –– 0 0  
 

Forecast Late Forecast Late –– 0 0  
 

FY 1999 Overdue FY 1999 Overdue –– 1  1   
 
TRP-98-709 RL Complete Hot Cell Deactivation 03/31/99 09/30/01 
1.4.2  WESF Facility (A-E) 
Cause:  This milestone is not complete due to not being supported at the current funding level. 

Impact: No overall impact is expected. 
Corrective Action: Funding for this work scope [Return-on-Investment (ROI)] has been identified 
and a new forecasted completion date of September 30, 2001 established. 

 
FY 2002 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 

 Nothing to report at this time.  
DNFSB Commitments 

 Nothing to report at this time.  
 



PHMC Environmental Management Performance Report                                             PHMC Environmental Management Performance Report                                                       June 2001June 2001  
Section B: 1 Section B: 1                      Waste Management   Waste Management    

   

DOE/RLDOE/RL--20002000--76, Rev. 676, Rev. 6  Waste ManagementWaste Management  B: B: 11--88  
 
 

PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES  
  
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Ahead of schedule with 35.3 m3 certified.  Current forecast is to complete 60 m3 by September 2001. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
On schedule.  One additional shipment completed in April 2001, bringing the fiscal year to date total to 
four.  Current forecast is to complete seven shipments by September 2001. 
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Green 
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The Baseline Change Request (BCR) for uncovered drum retrieval and buried drum retrieval readiness 
activities was approved.  The Request for Proposal (RFP) for field assay equipment was completed.  
Resource availability continues to be a problem. 
 

 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
On schedule.  Through April 2001, 541 m3 was shipped to ATG.   
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On schedule.  Through April 2001, seven deck sections have been cleared and substantial progress has been 
made on the remaining deck sections.  
 

 

FY 2001 SFY 2001 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE ––  AALL LL FFUND UND TTYPESYPES  
CCUMULATIVE TO UMULATIVE TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 

 
 
 
Authorized baseline as per the Integrated Planning Accountability, and Budget System (IPABS) – Project Execution Module (PEM). 
Note:  Above data includes RL contract for Steam.    
 
 

 
Green 

 
Green ACCELERATE READINESS TO 

RECEIVE K-BASIN SLUDGE (FHI-M7)

FISCAL 2001

Oct      Nov      Dec      Jan      Feb      Mar      Apr      May      Jun      Jul    Aug      Sep

10/10

4/4

4/2

Year End 
Forecast/Plan

Deck Sections Cleared

Cells Cleared

Major Equipment Removed

Oct      Nov      Dec      Jan      Feb      Mar      Apr      May      Jun      Jul    Aug      SepOct      Nov      Dec      Jan      Feb      Mar      Apr      May      Jun      Jul    Aug      Sep

10/10

4/4

4/2

Year End 
Forecast/Plan

Deck Sections Cleared

Cells Cleared

Major Equipment Removed

Fuel Removal Readiness On 
Schedule

BCWS BCWP ACWP SV % CV % PEM EAC

PBS WM03 
WBS 1.2.1 

Solid Waste Storage & 
Disposal

14,673$    14,630$    13,416$    (43)$     0% 1,213$     8% 28,598$     24,390$     

PBS WM04 
WBS 1.2.2 

Solid Waste Treatment 20,556$    21,027$    22,510$    470$     2% (1,484)$   -7% 38,830$     40,725$     

PBS WM05  
WBS 1.2.3 

Liquid Effluents - 
200/300 Area

15,519$    15,837$    13,642$    318$     2% 2,194$     14% 26,513$     25,640$     

PBS TP02 WBS 
1.4.2 

WESF 6,141$      6,033$      5,951$      (108)$   -2% 82$         1% 10,954$     11,537$     

Total 56,889$    57,526$    55,520$    637$     1% 2,006$     3% 104,894$    102,292$    

By PBS

FYTD
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FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE   
 
There is no significant schedule variance.  The favorable cost variance is primarily due to vacancies and 
staff on leave in the Liquid Effluents 200/300 Areas.   
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (+$0.6M)Schedule Variance Analysis:   (+$0.6M) 
 
Solid Waste Storage & Disposal — 1.2.1/ WM03    
Description /Cause: The unfavorable schedule variance of $0.04M (0 percent) was within the 
established threshold. 

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Solid Waste Treatment — 1.2.2/ WM04    
Description /Cause:  The favorable schedule variance of $0.5M (2 percent) was within the established 
threshold.   

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Liquid Effluents — 1.2.3.1/ WM05   
Description /Cause:  The favorable schedule variance of $0.3M (2 percent) was within the established 
threshold. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

 
WESF — 1.4.2/ TP-02   
Description /Cause:  The unfavorable schedule variance of $0.1M (2 percent) was within the 
established threshold. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

 

Cost Variance Analysis:   (+$2.0M)Cost Variance Analysis:   (+$2.0M) 
 
Solid Waste Storage and Disposal  — 1.2.1/WM04   
Description and Cause: The favorable cost variance of $1.2M (8 percent) was within the established 
threshold.   

Impact:  None. 
Corrective Action: No corrective action required. 
 

Solid Waste Treatment  — 1.2.2/WM04   
Description and Cause: The unfavorable cost variance of $1.5M (7 percent) is primarily due to a 
contract dispute settlement that requires payment upon shipment of waste, rather than the previous 
agreement of payment on return of waste.  The prepayment caused a large variance that will be worked 
off as waste is returned. 

Impact:  None. 
Corrective Action: The contract variance will be eliminated by year-end. 
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Liquid Effluents  — 1.2.3/WM05   
Description and Cause: The favorable cost variance of $2.2M (14 percent) is primarily due to labor 
underruns, reduced sample analysis and a reduced need for crane and rigging. 

Impact:  None. 
Corrective Action: The underruns will be used to partially fund TRU retrieval. 

 
WESF  — 1.2.4/TP02   
Description and Cause: The favorable cost variance of $0.1M (1 percent) was within the established 
threshold.   

Impact:  None. 
Corrective Action: No corrective action required. 

 

  
FYTD SFYTD SCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE  

 

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

Waste Mangement Project
 Schedule / Cost Variance Performance - FYTD 2001

-60.0%

-40.0%

-20.0%

0.0%

20.0%

40.0%

60.0%

V
a

ri
a

n
ce

 t
o

 P
la

n

SV 0.2% -0.1% 0.0% -0.2% 1.9% 1.3% 1.1%

CV 50.8% 11.3% 6.3% 6.5% 6.5% 3.6% 3.4%

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP



PHMC Environmental Management Performance Report                                             PHMC Environmental Management Performance Report                                                       June 2001June 2001  
Section B: 1 Section B: 1                      Waste Management   Waste Management    

   

DOE/RLDOE/RL--20002000--76, Rev. 676, Rev. 6  Waste ManagementWaste Management  B: B: 11--1313  
 
 

MMONTHLY ONTHLY SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE 

 
 

FFUNDS UNDS MMANAGEMENT ANAGEMENT —— FY 2001  FY 2001 TO TO DDATEATE  
FFUNDS VS UNDS VS SSPENDING PENDING FFORECORECAST AST ($000)($000)  

 

 
The above chart reflects the FH Project structure that divides certain Project Baseline Summaries 
between projects (e.g., WM05 – Waste Management and the River Corridor Project).  Consequently, 
these figures will differ from those shown in other reports (as generated by the Project Execution Module 
[PEM] system). 
 

 
Green 

Funds FYSF Variance  Funds FYSF Variance Funds FYSF Variance

The Plateau
1.2 Waste Management

     TP02,WM03-05

                  Line Item 0

Total Waste Mgt. Operating 96,724$           94,673$            2,051$          
Total Waste Mgt. Line Item

*  Control Point

Project Completion  * Post 2006  *

96,724 94,673

Line Items  *

2,051

Performance Analysis
Waste Management Project -- FYTD and Monthly
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MONTHLY BCWS 5,413 8,859 7,781 9,393 7,734 9,008 8,702 11,186 8,062 7,949 10,546 10,262

MONTHLY BCWP 5,426 8,829 7,791 9,334 8,559 8,854 8,669

MONTHLY ACWP 2,671 9,976 8,008 8,681 8,016 9,699 8,469

FYTD BCWS 5,413 14,272 22,053 31,446 39,180 48,188 56,889 68,075 76,138 84,086 94,632 104,894

FYTD BCWP 5,426 14,256 22,047 31,382 39,940 48,794 57,463

FYTD ACWP 2,671 12,647 20,655 29,336 37,352 47,051 55,520
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IISSUESSSUES  
 

Regulatory IssuesRegulatory Issues  
 
Revision 7 of the Hanford Resource Conservation and Recovery Act (RCRA) Permit  
(a.k.a. Modification E) Application — On March 30, 2001, RL, FH, Pacific Northwest National 
Laboratory, Bechtel Hanford, Inc., and CHG appealed the permit to the Washington Pollution Control 
Hearing Board. This stayed the effective date of the permit until the matter is resolved before the Board.  
The hearing has been scheduled to begin late October 2001.   

Impact:  There is the potential for substantial unplanned compliance costs and issues at the 
Waste Receiving and Processing facility and at the CWC.  Costs may be incurred to support any 
litigation activities.  
Corrective Action:  A pre-hearing scheduled with the Pollution Control Hearing Board on  
May 22, 2001, with the appeal being heard from October 22 to November 5, 2001.  

 
Environmental Assessment (EA) for new LLBG Trenches - An EA to support construction of four 
new trenches in the LLBG was issued for public comment.  The new trenches are proposed for 
construction within the existing footprint of the LLBG, and are needed to support forecasted waste 
receipts and the segregation of Category I and Category III low-level waste.  The public comment period 
has been extended to June 14, 2001.  Responses to Ecology and Heart of America are currently being 
addressed.  RL is evaluating the EA to see if it qualifies as an interim action to the Hanford Site Solid 
Waste Environmental Impact Statement.  Both Ecology and Heart of America may be considering 
litigation if a “Finding of No Significant Impact” is issued for the EA.  Currently the excavating season is 
diminishing due to the biological concerns associated with nesting birds. 

Impact:  Delaying excavation could jeopardize the Parks Township funding.  Delays may affect 
the ability to use Parks Township funding for new trench construction.  Delays may also have 
significant impact on the adequacy of trench space to support forecasted waste volumes. 
Corrective Action:  This issue will continue to be worked with RL. 
 

Technical, External, DOE Issues and DOE RequestsTechnical, External, DOE Issues and DOE Requests  
 
None identified at this time. 
 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  
 

PROJECT 
CHANGE NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 COST     
IMPACT $000

S
C
H

T
E
C
H

DATE    TO 
CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT      
STATUS

WM-2001-020 3/28/2001 Unassigned Waste Sites $71 4/11/2001 TBD

WM-2001-024 5/2/2001 Program Mgmt Account - 
Replacing WMP DOH

$508 5/9/2001 5/16/2001 NA Approved

FSP-2001-052 5/4/2001 WESF Transfer of BCWS due 
to WMP PMA Deletion

($508) 5/9/2001 5/16/2001 NA Approved

ADVANCE WORK AUTHORIZATIONS
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KKEY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES  
 

• SNF Project Support — Preparing T Plant to receive SNF K Basin sludge.  
 

• Liquid Effluents —Continue support of UP-1 Groundwater treatment at the 200 Area Effluent 
Treatment Facility.   
 

• RCP Support — WMP continues to provide support to RCP for the removal of waste from the 
324 and 327 buildings. 
 

• NMS Project Support – WMP continued its support to the NMS Project for the removal of 
waste from the PFP. 


